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DECLASS REVIEW by NIMA/DOD

9 January 1960

T

SUBJECT: CONTRACT No.m
PROGRESS REP .

IN COMPLIANCE WITH THE REQUIREMENTS OF SCHEDULE A, ARTICLE 2, ITeEM 5 oF
SUBJECT CONTRACT, WE HEREWITH SuBMIT MONTHLY ProGrRESS ReEPORT No. 1. THis
REPORT COVERS THE PERIGD FROM 9 DeEceMBER 1959 710 9 JANUARY 1960 ON THE DESIGN
AND FABRICATION OF THREE (3) NADIR DETERMINATION DEVICES.

DQRING THE REPORTING PERICD, THE MAJORITY OF EFFQRT HAS BEEN EXPENDED ON THE
ASSEMBLY AND CHECKOUT OF THE SYSTEM OF THE FIRST UNIT. CHECKOUT HAS BEEN
COMPLETED ON ALL SWITCHING CIRCUITRY AND RELATED COMPONENTS. THE MAIN SERVO
LOOP HAS BEEN CLOSED AND PRELIMINARY CHECKOUT COMPLETED. IT SHOULD BE NOTED
THAT THE SERVO SYSTEM HAS DEMONSTRATED A REPEATABLE ACCURACY OF % 2 MICRONS IN
THE STATIC MODE. HOWEVER, THE SERVO SYSTEM 15 SLUGGISH AND NEEDS FURTHER WORK
TO PROVIDE THE TRACKING SPEEDS. THIS IS EXPECTED TQ BE ACCOMPLISHED WiTHIN TWO
WEEKS. THE MAGNETIC AMPLIFIERS REQUIRE AN .INCREASED AMOUNT OF COOLING, wHICH
WILL BE ACCOMPLISHED WITH A HIGH PRESSURE BLOWER AND RELATED FACILITIES. THE
CABINET BLOWER HAS BEEN ISOLATED PRIMARILY BECAUSE OF VIBRATION. |IT wiLL BE
HOUSED IN A SEPARATE CABINET, WHICH WILL SERVE THE FUNCTIONAL PURPOSE OF PRO=-
VIDING A TABLE FOR THE PAPER TAPE PUNCH.

WHILE THE CONTRACT REFERS TO THIS DEVICE AS THE NADIR DETERMINATION DEVICE, WE
HAVE ASSIGNED A TRADE NAME IN MORE GENERAL TERMS: THE GRAPHICAL INFORMATIONSTATINTL
AnaLog~NuMeER1CAL TRANsLATOrR (GIANT).

DurinG THE ReporTiNG PEr1oD, [ v+s scen receiven oF tHe [ estivateo
ADDITIONAL FUNDS REQUIRED TO COMPLETE THIS CONTRACT. FULL EFFORT HAS BEEN
RESUMED ON THE FIRST UNIT. WHEN THE ADDITIONAL REQUIRED FUNDS ARE RECEIVED,

FULL EFFORT WILL BE RESUMED ON THE REMAINING TWO UNITS. WE, THEREFORE, EXPECT
TO COMPLETE THE DESIGN, FABRICATION AND CHECKOUT OF THE FIRST UNIT BY 30 JANUARY.
THe week ofF | FEBRUARY wILL BE DEVOTED TO OUR PRE-DELIVERY QUALITY CONTROL AND
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FIeLD ENGINEERING INSPECTIONS. ON 8 FEBRUARY, THIS UNIT WILL BE READY FOR
YOUR ACCEPTANCE INSPECTION. |F THE ADDITIONAL FUNDS REQUIRED TO COMPLETE THIS
CONTRACT ARE RECEIVED BY |5 JANUARY, THE REMAINING UNITS CAN BE COMPLETED
BETWEEN |5 AND 31 MARCH, DEPENDING ON THE RESULTS OF THE ABOVE INSPECTIONS.

WE EXPECT THE USING AGENCY OPERATORS TO ARRIVE ON 25 JANUARY FOR THEIR
OPERATOR TRAINING PROGRAM.
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SINCERELY YOURS,
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